Tennessee Department of Mental Retardation

Tuesday, August 05, 2008 1:52 PM
Arlington Development Center

344/017-01-2004 $380,000.00 Allen & Hoshall, Inc Freeman, D. Renovation Awaiting Designer Closeout

Baker Bldg - Replace Fire Damp $330,000.00 Barnes & Brower Inc. Sabelhaus, R. Construction Closed Out As of 7/30/08, Designer not closed out.
1/17/08: One-Year Corrective Inspection, no correctons
required
Warranty inspection due 1/28/08

344/017-01-2005 $1,620,000.00 MMH Hall Architects / Planners Freeman, D. Renovation Awaiting One-Year Corr Insp

Emerg Repairs Phase 1 $1,430,000.00 Insulated Roofing Contractors McDivitt, M. Construction Closed Out Warranty inspection due 9/03/08

344/017-01-2006 $155,000.00 MMH Hall Architects / Planners Symons, H. Planning

Master Plan $0.00 n/a In Progress (Planning Projects & S 4/04/08: Project in Land Use Plans Phase

Budgeted - FY 08/09 $1,560,000.00 Renovation

Emergency Repairs Phase 2 $0.00 Awaiting Funding Approval

Budgeted - FY 08/09 $190,000.00 Renovation

Renovations $0.00 Awaiting Funding Approval

5 Projects $3,905,000.00 ( Total Budgeted Cost of Projects )
Clover Bottom Development Center

344/003-01-2005 $500,000.00 James F. Scalf & Associates Freeman, D. Demolition

Demo Engineering Bldg $440,000.00 First Response Inc. Patteson, G. Substantially Complete Warranty inspection due 3/08/08

344/003-01-2006 $155,000.00 AlphaThree Group, Inc. Symons, H. Planning

Master Plan $0.00 n/a Project Closed Out 3/20/08: Planning complete

344/003-02-2006 $350,000.00 Mayo Architecture Freeman, D. Renovation Awaiting One-Year Corr Insp

Receptor Building Flooring $297,000.00 Bruce Adams Construction, Inc. Patteson, G. Project Closed Out Warranty inspection due 10/22/08
10/23/07: Substantial Completion Certificate issued

344/003-03-2006 $460,000.00 Cassetty Architecture PC Freeman, D. Demolition

Clement Bldg Wall Demo $404,800.00 Heffington Construction Co. Patteson, G. Active Construction 3/31/08: Construction NTP issued
3/10/08: Construction contract executed
2/05/2008: Bid Date

Budgeted - FY 08/09 $250,000.00 Demolition

Roberts Hall Demolition $0.00 Awaiting Funding Approval

Budgeted - FY 08/09 $190,000.00 Planning

Planning $0.00 Awaiting Funding Approval

6 Projects $1,905,000.00 ( Total Budgeted Cost of Projects )



Greene Valley Development Center

344/007-01-2006 $720,000.00 Vaughn & Melton Johnston, S. Renovation
Hot Water Tank Replacement $627,000.00 Nor-Well Company, Inc. Edwards, T. Active Construction 3/20/08: Construction NTP issued
3/05/08: Construction contract executed
1/15/08: Bid Date
344/007-01-2007 $200,000.00 Mark Honeycutt Freeman, D. Planning
Master Plan $0.00 n/a Program Verification Phase 5/27/08: Received Facilities Assessment Report
1/22/08: Design NTP authorized
12/12/07: Design Agreement executed (Personal
Services Contract)
10/30/07: Contract in State signature process
10/04/07: Contract to Designer for signature
Budgeted - FY 08/09 $130,000.00 New Construction
Center Storage $0.00 Awaiting Funding Approval
3 Projects $1,050,000.00 ( Total Budgeted Cost of Projects )
Statewide
344/000-05-2005 $3,000,000.00 Freeman, D. New Construction
Four-Person Housing $0.00 Loggins, B. Active Construction Pilot Program for up to 12 units to be built in Shelby
Co. Funds provided by Bond Bill.
346/000-05-2005 $19,520,000.00 Clark - Dixon Associates Freeman, D. New Construction Root Project
ICF/MR Homes $15,750,000.00 n/a Construction Document Phase 7/10/08: Design Fee increased by Supplement
6/12/08: SBC lowered number of homes from 20 to 15
1/29/08: Supplement to Design Agreement executed
12/13/07: SBC approved reducing homes from 25 to
20 & approved Early Design Phase.
346/000-05-2005-01 $2,425,500.00 Clark - Dixon Associates Freeman, D. New Construction
ICF/MR Homes-Phase 1 $0.00 Windham & McDonald Construction C  Loggins, B. Active Construction Construct 3 four-bedroom ADA compliant group homes.
3/31/08: Construction NTP issued
3/05/08: Construction contract executed
1/24/08: Bid Date
Budgeted - FY 08/09 $29,700,000.00 New Construction
33 ICFMR Group Homes $0.00 Awaiting Funding Approval
Budgeted - FY 08/09 $760,000.00 Purchasing Contract
TLDA Group Homes Purchase $0.00 Awaiting Funding Approval
5 Projects $55,405,500.00 ( Total Budgeted Cost of Projects )

Department Totals:

19 Projects Valued at $62,265,500.00

( Total Budgeted Cost of Projects )




	rptMRProjList

